
Where are we? - High Level Programme for Bray and Taplow Towers (subject to change)
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Site set up

Build scaffolding

Carry out roof works

Replace windows 
independently across the 
building (including soft 
start for quality)
Install new windows at 
pace

Install cladding rails, 
cement boards, 
insulation and external 
fire stopping

Replace the roof and 
install BMU
Remove scaffolding from 
top down floor by floor 
as windows are replaced 
and cladding gets 
installed

Replace the windows 
from floor 2 to ground 
floor and replace brick 
work
Remove scaffolding 
below ground and install  
insulation

95% - About 270 homes



Where are we? - High Level Programme for Dorney & Burnham Towers (subject to change)
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Site Set Up
Carry out Roof surveys and 
works

Build scaffolding (starting 
below ground)

Install cladding rails, cement 
boards, insulation and 
external fire stopping

Replace windows 
independently, incl. ground 
and 1st floor (at pace)

Replace roof and install 
BMU

Remove scaffolding floor by 
floor top down as windows 
are replaced and cladding 
installed

Install brickwork to ground 
floor and 1st floor

Remove scaffolding below 
ground and install soffit 
insulation

30% - About 90 Homes

Completed

Removal 
telecoms 
system



Bray and Taplow Towers - Facade Installation PROGRESS as at 23 May

Subject to Access into Homes
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